
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – March 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA), and Chevron 

Environmental Management Company for itself and on behalf of Kewanee Industries, 

Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 

"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 

entered on September 30, 2005.  The reporting period for this progress report is 

March 2015.  The progress report was prepared by ARCADIS on behalf of the 

Settling Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Coordinated with the laboratory on sample analysis and sample receipt, and 

continued review of preliminary Data Gaps Sampling and Analysis Plan (Data 

Gaps SAP) analytical results. 

 Received additional comments on the proposed monitoring well locations from 

USEPA on March 5, 2015. 

 Obtained well permits for the installation of Phase II Data Gaps SAP monitoring 

wells from March 9, 2015 through March 27, 2015.  
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 Submitted the revised Technical Memorandum on Candidate Technologies to 

USEPA on March 16, 2015. 

 Participated in a meeting with USEPA management to discuss oversight costs on 

March 18, 2015. 

 Submitted the final results of Phase I Data Gaps sampling (included results for 

PCB congeners in SS-140) to USEPA on Mach 20, 2015. 

 Received notification from USEPA requesting an update to refined risk 

characterization presented in the Baseline Ecological Risk Assessment Work 

Plan on March 25, 2015.  

 Received suggested modifications from USEPA in regards to the proposed 

permanent well locations on March 30, 2015. 

 Began installation and development of monitoring wells as part of the Phase II 

Data Gaps SAP field work on March 30, 2015. 

 Participated in a conference call with USFWS on March 30, 2015 to discuss work 

in potential bog turtle habitat. 

 Submitted a letter to USEPA on March 31, 2015 in response to USEPA’s request 

for the refined BERA risk characterization evaluation.  

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 

Drum Area and conduct maintenance activities as necessary.  

 Continue installation of proposed permanent monitoring wells as part of Phase II 

of the Data Gaps SAP.  

 Continue discussions with USEPA on additional delineation samples needed to 

complete the Data Gaps SAP. 

 Continue implementation of data gaps sampling. 
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3. Problems or Schedule Delays 

Discussions with the USFWS have indicated that monitoring well installation methods 

may need to be altered to meet Best Management Practices for working within 

potential bog turtle habitat.  The USFWS is currently reviewing the proposed 

monitoring well locations and will be providing guidance.  The timing of the USFWS’ 

comments, thus, could adversely impact the schedule for completion of the data gap 

sampling. 

The next monthly progress report will be submitted to the USEPA on or before May 

15, 2015. 

Please contact me at 609.366.9006 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS U.S., Inc. 
 

 
John L. Persico, P.G. 
Principal Geologist  

Copies: 

Pete Bergeron, Chevron Environmental Management Company 
Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 
Richard T. Hughes, Esq., Jackson Walker L.L.P. 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 


